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GENERAL NOTES

LEGEND

ALL IMPROVEMENTS SHALL BE ACCOMPLISHED UNDER THE APPROVAL, INSPECTION, AND TO THE SATISFACTION
OF THE CALIFORNIA DEPARTMENT OF GENERAL SERVICES (DGS). IMPROVEMENT CONSTRUCTION SHALL
COMPLY WITH THESE PLANS AND THE 2010 CALTRANS STANDARD PLANS FOR CONSTRUCTION OF LOCAL
STREETS AND ROADS, UNLESS NOTED OTHERWISE. ALL REFERENCES TO THE "STANDARD SPECIFICATIONS"
SHALL MEAN THE STATE OF CALIFORNIA, DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD
SPECIFICATIONS FOR CONSTRUCTION OF LOCAL STREETS AND ROADS, 2010, INCLUDING THE AMENDMENTS TO
THE 2010 STANDARD SPECIFICATIONS. CONSTRUCTION NOT SPECIFIED ON THESE PLANS OR IN SPECIFIC CITY
OF SOUTH LAKE TAHOE (CSLT) ORDINANCES SHALL CONFORM TO THE REQUIREMENTS OF THE STANDARD
SPECIFICATIONS. THE CONTRACTOR IS OBLIGATED TO BE FAMILIAR WITH APPLICABLE SECTIONS OF THE
STANDARD SPECIFICATIONS NOT DISCUSSED IN THE GENERAL NOTES. THE CONTRACT SPECIAL PROVISIONS
SHALL SUPERSEDE THOSE OF THE STANDARD SPECIFICATIONS WHERE DISCREPANCIES OCCUR.

CONSTRUCTION HOURS SHALL BE WEEKDAYS BETWEEN 8:00 A.M. AND 6:30 P.M. UNLESS PRIOR APPROVAL IS
RECEIVED FROM THE DGS.

THE LOCATIONS AND EXTENT OF EXISTING UNDERGROUND UTILITIES IN THE WORK AREA AS SHOWN ARE
APPROXIMATE AND ARE NOT NECESSARILY COMPLETE. A REASONABLE EFFORT HAS BEEN MADE TO LOCATE
AND DELINEATE EXISTING UTILITIES BASED UPON AVAILABLE RECORDS. THE CONTRACTOR SHALL DETERMINE
THE TYPE, LOCATION, SIZE, AND/OR DEPTH OF THE EXISTING UTILITIES WITHIN THE WORK AREA BEFORE
COMMENCING WORK. THE CONTRACTOR OR ANY SUBCONTRACTOR FOR THIS CONTRACT SHALL BE FULLY
RESPONSIBLE FOR ANY AND ALL DAMAGES WHICH MIGHT BE OCCASIONED BY THE FAILURE TO EXACTLY LOCATE
AND PRESERVE ANY AND ALL UNDERGROUND UTILITIES. THE CONTRACTOR SHALL CONTACT UNDERGROUND
SERVICE ALERT AT (800) 227-2600 AT LEAST 48 HOURS PRIOR TO ANY CONSTRUCTION. SEE SPECIAL PROVISIONS
FOR CONTRACTOR NOTIFICATION REQUIREMENTS. THE CONTRACTOR SHALL ASSUME COMPLETE
RESPONSIBILITY FOR DAMAGED UTILITIES.

UNLESS NOTED OTHERWISE ON THE PLANS, THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE PROTECTION
OF ALL EXISTING SURVEY MONUMENTS AND OTHER SURVEY MARKERS DURING CONSTRUCTION.

THE CONTRACTOR SHALL PROVIDE, PLACE, AND MAINTAIN ALL LIGHTS, SIGNS, BARRICADES, FLAG PERSONS,
PILOT CAR, OR OTHER DEVICES NECESSARY TO CONTROL TRAFFIC THROUGH THE CONSTRUCTION AREA AND
FOR PUBLIC SAFETY IN ACCORDANCE WITH THESE PLANS, THE STANDARD SPECIFICATIONS, FEDERAL HIGHWAY
ADMINISTRATION (FHWA) MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD) 2009 EDITION AND MUTCD
2012 CALIFORNIA SUPPLEMENT.

THE CONTRACTOR AGREES TO ASSUME SOLE AND COMPLETE RESPONSIBILITY FOR JOB SITE CONDITIONS
DURING THE COURSE OF CONSTRUCTION OF THIS PROJECT, INCLUDING SAFETY OF ALL PERSONS AND
PROPERTY, AND FURTHER AGREES THAT THIS REQUIREMENT SHALL APPLY CONTINUOUSLY AND NOT BE
LIMITED TO NORMAL WORKING HOURS IN ACCORDANCE WITH THE PROVISIONS OUTLINED BY THE PROJECT
CONTRACT AND STANDARD SPECIFICATIONS.

THERE SHALL BE NO GRADING OR LAND DISTURBANCE PERFORMED WITH RESPECT TO THE PROJECT BETWEEN
OCTOBER 15 AND MAY 1 UNLESS A GRADING EXEMPTION IS OBTAINED FROM THE TAHOE REGIONAL PLANNING
AGENCY (TRPA). APPROVALS FOR GRADING BETWEEN OCTOBER 15 AND MAY 1 MUST ALSO BE OBTAINED FROM
THE REGIONAL WATER QUALITY CONTROL BOARD, LAHONTAN. IF REQUIRED, THE COUNTY SHALL OBTAIN THESE
APPROVALS.

THE CONTRACTOR SHALL MAINTAIN A SET OF PLANS ON THE JOB SHOWING "AS-CONSTRUCTED" CHANGES MADE
TO DATE. UPON COMPLETION OF THE PROJECT, THE CONTRACTOR SHALL SUPPLY TO THE AGENCIES A SET OF
PLANS, MARKED UP TO THE SATISFACTION OF THE AGENCIES, REFLECTING THE AS-CONSTRUCTED
MODIFICATIONS.

ALL CONTROL STATIONING AND DATA DIMENSIONING ARE REFERENCED TO THE CENTERLINE OF THE FACILITY
SHOWN UNLESS OTHERWISE NOTED.

AT NO TIME SHALL THE CONTRACTOR UNDERTAKE TO CLOSE OFF ANY EXISTING UTILITY LINES OR OPEN VALVES
OR TAKE ANY OTHER ACTION WHICH WOULD AFFECT THE OPERATION OF EXISTING WATER OR SEWER SYSTEMS
WITHOUT PRIOR APPROVAL FROM THE SOUTH TAHOE PUBLIC UTILITY DISTRICT (STPUD). APPROVAL SHALL BE
REQUESTED AT LEAST 48 HOURS IN ADVANCE OF THE TIME THAT THE INTERRUPTION OF THE EXISTING SYSTEM
IS REQUIRED. ANY INTERRUPTION OF SERVICE TO ACTIVE WATER OR SEWER SERVICES, INCLUDING FIRE
HYDRANTS, WHETHER INTENTIONAL OR NOT, MUST BE KEPT TO A MINIMUM TIME PERIOD. IF SERVICE TO
BUILDINGS IS TO BE OFF FOR MORE THAN FOUR HOURS, THE CONTRACTOR MUST ADVISE STPUD.

THE CONTRACTOR SHALL BE REQUIRED TO PERFORM PREVENTIVE DUST CONTROL MEASURES TO ENSURE
THAT DUST RESULTING FROM THE CONTRACTOR'S PERFORMANCE OF THE WORK IS CONTROLLED IN
CONFORMANCE WITH THE SPECIAL PROVISIONS, THE PROVISIONS THE STANDARD SPECIFICATIONS, COUNTY,
AND LOCAL ORDINANCES. SEE SPECIAL PROVISIONS REGARDING SWEEPING, DUST CONTROL AND TRACKING
REQUIREMENTS.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR IMPLEMENTING ALL TEMPORARY EROSION CONTROL
MEASURES. THE EROSION CONTROL MEASURES SHALL BE IN ACCORDANCE WITH THE TRPA "HANDBOOK OF
BEST MANAGEMENT PRACTICES" AND THE STORM WATER POLLUTION PREVENTION PLAN (SWPPP). THE DOT
SHALL CONTACT TRPA PRIOR TO THE COMMENCEMENT OF WORK FOR A PRE-GRADING INSPECTION OF THE
INSTALLED TEMPORARY EROSION CONTROL FACILITIES. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE
MAINTENANCE AND PERFORMANCE OF THE TEMPORARY EROSION CONTROL MEASURES THROUGHOUT THE
DURATION OF THE PROJECT. SEE SPECIAL PROVISIONS REGARDING TEMPORARY EROSION CONTROL FACILITY
REMOVAL.

CONSTRUCTION LIMITS SHOWN ON THE PLANS DELINEATE BOUNDARIES FOR THE CONTRACTOR'S OPERATIONS
OUTSIDE THE COUNTY STREET RIGHT-OF-WAY. CONSTRUCTION LIMIT FENCING SHALL BE ERECTED ALONG
THESE BOUNDARIES PRIOR TO COMMENCEMENT OF CONSTRUCTION. WITHIN THE CONSTRUCTION LIMITS,
EXISTING VEGETATION SHALL BE PROTECTED TO THE EXTENT FEASIBLE. ALL EXISTING TREES SHALL BE
PROTECTED UNLESS SHOWN ON THE PLANS TO BE REMOVED. SEE SPECIAL PROVISIONS REGARDING PAYMENT
FOR TREE REMOVAL.

ALL REVEGETATION SHOWN ON THE PLANS IS TO BE COMPLETED BY OTHERS, UNLESS NOTED OTHERWISE.

THE CONTRACTOR SHALL USE ONLY DESIGNATED SPECIFIC SITES FOR STORAGE OF EQUIPMENT AND
MATERIALS AS SHOWN ON THESE PLANS. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE SECURITY OF ALL
EQUIPMENT AND MATERIALS.

IT IS THE RESPONSIBILITY OF THE CONTRACTOR AND HIS SUBCONTRACTOR(S) TO EXAMINE THE PROJECT SITE
PRIOR TO THE OPENING OF BID PROPOSALS. THE CONTRACTOR SHALL BECOME FAMILIAR WITH THE
CONDITIONS UNDER WHICH THE WORK IS TO BE PERFORMED, SUCH AS THE NATURE AND LOCATION OF THE
WORK AND THE GENERAL AND LOCAL CONDITIONS, PARTICULARLY THOSE AFFECTING THE AVAILABILITY OF
TRANSPORTATION, THE DISPOSAL, HANDLING, AND STORAGE OF MATERIALS, AVAILABILITY OF LABOR, WATER,
ELECTRICITY, ROADS, THE UNCERTAINTIES OF WEATHER, THE CONDITIONS OF THE GROUND, SURFACE AND
SUBSURFACE MATERIALS, THE EQUIPMENT AND FACILITIES NEEDED PRIMARILY FOR AND DURING THE
PERFORMANCE OF THE WORK, AND THE COSTS THEREOF. ANY FAILURE BY THE CONTRACTOR AND
SUBCONTRACTOR(S) TO ACQUAINT HIMSELF WITH ALL THE AVAILABLE INFORMATION WILL NOT RELIEVE HIM
FROM RESPONSIBILITY FOR PROPERLY ESTIMATING THE DIFFICULTY AND COST OF SUCCESSFULLY
PERFORMING THE WORK.

*NOTE: LEGEND PROVIDED ON SHEET SUPERCEDES THIS LEGEND
17. ELEVATIONS SHOWN ON THE PLANS FOR PIPE INVERTS, TOPS OF GRATES, RIMS, CURBS, ETC., ARE BASED UPON

THE TOPOGRAPHIC INFORMATION SHOWN ON THE PLANS. THE CONTRACTOR SHALL VERIFY ALL NECESSARY EXISTING PROPOSED
SURFAGE ELEVATIONS IN THE FIELD AND NOTIFY THE DGS OF ANY DISCREPANCIES, WHICH MIGHT AFFECT
PROPER OPERATION OF THE NEW FACILITIES BEFORE BREAKING GROUND AND PRIOR TO FACILITY MAJOR CONTOUR FOOT TRAIL

INSTALLATION. THE DOT SHALL BE CONTACTED IN THE EVENT ELEVATIONS ARE INCORRECT SO THAT THE
PROPER ADJUSTMENTS CAN BE MADE PRIOR TO THE INSTALLATION OF THE FACILITIES, AS SET FORTH IN THE
SPECIAL PROVISIONS.

MINOR CONTOUR PIPE (MATERIAL AS NOTED)
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WATERS EDGE

18. THE CONTRACTOR SHALL OBTAIN AT HIS OWN EXPENSE ALL PERMITS, LICENSES, INSURANCE POLICIES, ETC., STRUCTURE BOUNDARY

NOT ALREADY OBTAINED BY DGS, AS MAY BE NECESSARY TO COMPLY WITH STATE AND LOCAL LAWS

ASSOCIATED WITH THE PERFORMANCE OF THE WORK. SEE SPECIAL PROVISIONS. PROPERTY LINE

B~ BOULDER TOE PROTECTION
19. THE CONTRACTOR IS RESPONSIBLE TO REVIEW THE CONTRACT DOCUMENTS FOR ALL SUBMITTALS REQUIRED FENGELINE
FOR DGS REVIEW AND ACCEPTANCE. NEW FLOODPLAIN
— — —  FOOT TRALL S
20. THE DGS WILL FURNISH THE CONSTRUCTION STAKING TO THE CONTRACTOR AS SET FORTH IN THE SPECIAL SCOUR POOL
PROVISIONS. ——&X W—  WATERLINE .
POINT BAR
21. CONTRACTOR SHALL NOTE THAT THE PLANS SHOW BOTH HORIZONTAL AND SLOPE (ACTUAL) LENGTHS FOR PIPE. ss——  SEWERLINE RO ROCK DISSIPATER
SEE SPECIAL PROVISIONS FOR THE MAXIMUM ALLOWABLE DEFLECTION ANGLE AT EACH PIPE JOINT. GAS LINE
RESTORED DUNES
22. THE CONSULTANT TEAM AND OVERSEEING ENGINEER RESPONSIBLE FOR PREPARATION OF THESE PLANS AND o STORM DRAIN
SPECIFICATIONS WILL NOT BE RESPONSIBLE FOR, OR LIABLE FOR UNAUTHORIZED CHANGES TO OR USES OF STORMWATER TREATMENT AREA
THESE PLANS. ALL CHANGES TO THE PLANS MUST BE IN WRITING AND MUST BE APPROVED BY THE EX ELEC ELECTRIC LINE
CONSULTANT TEAM AND OVERSEEING ENGINEER RESPONSIBLE FOR PREPARATION OF THESE PLANS. MAJOR CONTOUR
AC PAVEMENT
23. NO TREES OR WETLAND VEGETATION SHALL BE REMOVED UNLESS THEY ARE SHOWN AND NOTED TO BE MINOR CONTOUR
REMOVED ON THE PLANS, OR AS DIRECTLY SPECIFIED ON-SITE BY THE PROJECT MANAGEMENT STAFF. ALL WOODEN FOOT BRIDGE TAHOE YELLOW CRESS
TREES CONFLICTING WITH GRADING SHALL BE TRIMMED. NO GRADING SHALL TAKE PLACE WITHIN THE DRIP PROTECTED AREA
LINE OF TREES NOT TO BE REMOVED UNLESS OTHERWISE APPROVED. UTILITY EASEMENT BOARDWALK
24. IF, DURING CONSTRUCTION, ARCHAEOLOGICAL REMAINS ARE ENCOUNTERED, CONSTRUCTION IN THE VICINITY ® POWER/UTILITY POLE
SHALL BE HALTED, AND THE STATE OFFICE OF HISTORIC PRESERVATION AND A QUALIFIED ARCHEOLOGIST BRIDGE
SHALL BE NOTIFIED IMMEDIATELY. @ UTILITY POLE & GUY ANCHOR

25. PERMIT CONDITIONS MAY CONTAIN SPECIFIC REQUIREMENTS FOR THE CONTROL OF OFF-SITE TURBIDITY FROM FIRE HYDRANT
PROJECT OPERATIONS. TURBIDITY WILL BE MONITORED ON A FREQUENT BASIS BY THE PROJECT MANAGEMENT
AND INSPECTION STAFF ON-SITE. TURBIDITY AMOUNTS IN EXCESS OF THE PERMITTED AMOUNT AND/OR

DURATIONS WILL CAUSE WORK TO BE STOPPED UNTIL IMPROVED PRACTICES ARE IN EFFECT AND THE

GRADE CONTROL STRUCTURE
DRAINAGE INLET

PROBLEMS CONTROLLED. THE CONTRACTOR IS COMPLETELY RESPONSIBLE FOR ANY PROJECT DELAYS THAT LIGHT POLE NEW CHANNEL ALIGNMENT
OCCUR BY NATURE OF THIS FAILURE TO ADEQUATELY CONTAIN SEDIMENT ON-SITE MANHOLE
26. THE NEW CHANNEL ALIGNEMENTS OF EACH ALTERNATIVE DEPICTED ON THE PLANS ARE APPROXIMATE AND UTILITY BOX
ARE NOT INTENDED TO REPRESENT THE FINAL ALIGNEMENT. RE-VEGETATION
SIGN

{"%ee  TREE, DIAMETER AND TYPE
EXISTING RIVER ACCESS

EXISTING CHANNEL ALIGNMENT STABILIZATION
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co. COUNTY OH OVERHEAD
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cT CALTRANS OR COURT PROP PROPOSED
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DGS DEPARTMENT OF GENERAL SERVICES ROW RIGHT-OF-WAY
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UTILITIES HORIZONTAL AND VERTICAL CONTROL/PROJECTION
CABLE TELEVISION CHARTER COMMUNICATIONS, (775) 850-1290 VERTICAL CONTROL IS NGVD 29; HORIZONTAL CONTROL IS CALIFORNIA STATE
NATURAL GAS SOUTHWEST GAS CO., (775) 887-2872 PLANE, ZONE 2, NAD 83 (FEET):
ELECTRIC LIBERTY ENERGY, (530) 541-2040
SEWER & WATER SOUTH TAHOE PUD, (530) 543-5247
TELEPHONE AT&T, (916) 453-6136 SCHEMATIC DESIGN PLANS
STORM DRAIN CITY OF SOUTH LAKE TAHOE, DPW (530) 542-6030
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CONSTRUCTION PHASING PLAN

ALTERNATIVE ONE
YEAR 1

e MOBILIZATION, INCLUDING HAUL ROAD AND STAGING AREA CONSTRUCTION, BMP
INSTALLATION, SIGNAGE PLACEMENT.

CONSTRUCTION OF HIGH FLOW CHANNEL (STA 1700 - 2900)

e CLEARING AND GRUBBING ALONG THE EAST SIDE OF THE UPPER TRUCKEE RIVER
AND INSTALL A THE ISOLATION BARRIER (IB).

e EXCAVATE THE EXISTING EASTERN HIGH FLOW CHANNEL.

e REVEGETATE AND IRRIGATE ALL DISTURBED AREAS

CONSTRUCTION OF NEW CHANNEL AND REGRADING OF LOWER WEST SIDE AREA (STA

6300-9300)

CLEARING AND GRUBBING OF THE LOWER WEST SIDE AREA TO ALLOW FOR

RE-GRADING OF THE FLOODPLAIN AND INSTALL AN IB.

RE-GRADE AND REVEGETATE THE LOWER WEST SIDE AREA.

A BULKHEAD/LEVEE SHALL BE CONSTRUCTED ACROSS THE SAILING LAGOON TO

SEGREGATE IT FROM THE TAHOE KEYS MARINA.

INSTALL AN IB ALONG THE EXISTING CHANNEL ALIGNMENT TO SEPARATE THE RIVER

FROM ITS FLOODPLAIN, AND THE NEW CHANNEL SHALL BE CONSTRUCTED.

UPON COMPLETION OF ALL CHANNEL AND FLOODPLAIN WORK, ALL DISTURBED AREAS

SHALL BE REVEGETATED AND IRRIGATED.

EAST MEADOW AND APPURTENANCES

e RE-ROUTE THE EXISTING TRAIL ACROSS THE NEW BULKHEAD/LEVEE.

e AT THE END OF THE CONSTRUCTION SEASON, REMOVE IRRIGATION EQUIPMENT AND
WINTERIZE THE SITE.

YEAR 2

BANK STABILIZATION (STA 0-1300)

o CLEARING AND GRUBBING FOR CONSTRUCTION OF THE ROCK TOE PROTECTION AND
SCOUR POOL AND INSTALLATION OF THE ISOLATION BARRIER.

o EXCAVATE FLOODPLAIN AND CONSTRUCT POINT BAR.

¢ REVEGETATE AND IRRIGATE NEW FLOODPLAIN AND DISTURBED AREAS.

SEASONING OF HIGH FLOW CHANNEL (STA 1700 - 2900)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

VERTICAL GRADE CONTROL STRUCTURES (STA 2900-6300)

o DEWATER THE CHANNEL IN SECTIONS AND CONSTRUCT VERTICAL GRADE CONTROLS.

e ALL DISTURBED AREAS WILL BE REVEGETATED AND IRRIGATED.

RIVER MOUTH RE-CONFIGURATION (STA 9300-10700)

e CLEAR AND GRUB FOR CONSTRUCTION OF A GRADE CONTROL STRUCTURE.

¢ RESTORE THE DUNES OF EAST COVE BEACH.

e ALL DISTURBED AREAS SHALL BE REVEGETATED AND IRRIGATED.

SEASONING OF NEW CHANNEL AND IRRIGATION OF LOWER WEST SIDE AREA (STA

6300-9300)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

EAST MEADOW AND APPURTENANCES

e CONSTRUCT A CLASS | TRAIL SYSTEM THROUGH THE WOODED AREA NORTH OF

HIGHLAND WOODS.

CONSTRUCT A BOARDWALK AND OBSERVATION PLATFORMS ALONG THE EASTERN

BOUNDARY.

REMOVE FILL FROM BEHIND EAST BARTON BEACH.

e REVEGETATE AND IRRIGATE ALL DISTURBED AREAS.

YEAR 3

BANK STABILIZATION (STA 0-1300)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

DIVERSION TO HIGH FLOW CHANNEL (STA 1700 - 2900)

¢ REMOVE IB AND PUT THE RIVER IN THE NEW ALIGNMENT. FLUSH THE NEW CHANNEL

TO INITIATE THE FLOWS.

PLACE IB TO THE OLD SECTION OF CHANNEL. BACKFILL OLD CHANNEL AND

REVEGETATE.

INSTALL LATERAL GRADE CONTROL STRUCTURES AT THE UPSTREAM AND

DOWNSTREAM ENDS OF THIS SECTION.

¢ REMOVE IB AND REVEGETATE AND IRRIGATE ALL DISTURBED.

VERTICAL GRADE CONTROL STRUCTURES (STA 2900-6300)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

e RESTORE THE SETTLING BASIN AND TKPOA CORPORATION YARD. ALL DISTURBED
AREAS WILL BE REVEGETATED AND IRRIGATED.

DIVERSION TO NEW CHANNEL AND ABANDONMENT OF EXISTING CHANNEL (STA

6300-9300)

PUT THE RIVER IN THE NEW ALIGNMENT AND MOVE IB TO ISOLATE THE OLD CHANNEL.

DIVERT WATER FROM THE RIVER TO THE SAILING LAGOON TO ALLOW SETTLEMENT.

THE NEW CHANNEL SECTION SHALL BE FLUSHED TO INITIATE THE FLOWS, AND THE

OLD CHANNEL WILL BE BACKFILLED, REVEGETATED, AND IRRIGATED.

CONVERGENCE OF NEW ALIGNMENT AND OLD ALIGNMENT WILL BE ARMORED WITH A

COMBINATION OF VINYL SHEET PILE, ROCK AND LARGE WOOD ELEMENTS. WILLOW

STAKES WILL BE INCORPORATED INTO THESE ENGINEERED AREAS AND PROPAGATED

SOD WILL BE PLACED ON TOP OF THE ARMORED PROTECTION.

SEASONING OF RIVER MOUTH RE-CONFIGURATION (STA 9300-10700)

e THE NEW CHANNEL AND FLOODPLAIN WILL BE ALLOWED TO ESTABLISH VEGETATION
AND SEASONED. IRRIGATION LINES WILL BE PLACED AS SOON AS POSSIBLE AND
REVEGETATION INSPECTIONS WILL BE ON A MONTHLY BASIS.

EAST MEADOW AND APPURTENANCES

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

YEAR 4

IRRIGATION AND VEGETATION MONITORING OF HIGH FLOW CHANNEL (STA 1700 - 2900) &

VERTICAL GRADE CONTROL STRUCTURES (STA 2900-6300)& NEW CHANNEL AND LOWER

WEST SIDE AREA (STA 6300-9300)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

DIVERSION TO RIVER MOUTH RE-CONFIGURATION (STA 9300 -10700)

e PLACE THE RIVER IN THE NEW ALIGNMENT AND RE-INSTALLING IB TO ISOLATE THE
OLD SECTION OF CHANNEL.

e THE NEW CHANNEL WILL BE FLUSHED SEVERAL TIMES, AND THE OLD CHANNEL WILL
BE BACKFILLED, REVEGETATED, AND IRRIGATED.

EAST MEADOW AND APPURTENANCES

e INSTALL INTERPRETIVE SIGNAGE THROUGHOUT THE SITE.

e CONSTRUCT CLASS | BIKE TRAIL ALONG VENICE DRIVE.

e CONSTRUCT A VISITOR'S CENTER AND PARKING LOT AT THE END OF VENICE DRIVE.

o REVEGETATE AND IRRIGATE ALL DISTURBED AREAS.

ALTERNATIVE TWO
YEAR 1

¢ MOBILIZATION, INCLUDING HAUL ROAD AND STAGING AREA CONSTRUCTION, BMP
INSTALLATION, AND SIGNAGE PLACEMENT.
CONSTRUCTION OF NEW GEOMORPHIC CHANNEL AND REGRADING OF LOWER WEST

ALTERNATIVE THREE
YEAR 1

e MOBILIZATION, INCLUDING HAUL ROAD AND STAGING AREA CONSTRUCTION, BMP
INSTALLATION, SIGNAGE PLACEMENT.
CONSTRUCTION OF NEW GEOMORPHIC PILOT CHANNEL AND REGRADING OF LOWER

ALTERNATIVE FOUR
YEAR 1

e MOBILIZATION, INCLUDING HAUL ROAD AND STAGING AREA CONSTRUCTION, BMP
INSTALLATION, AND SIGNAGE PLACEMENT.
CONSTRUCTION OF NEW CHANNEL AND REGRADING OF LOWER WEST SIDE AREA (STA

SIDE AREA (STA 2000 - 9300)

e CLEARING AND GRUBBING ALONG THE UPPER TRUCKEE RIVER AND INSTALLATION OF
THE IB.

RE-GRADING OF THE LOWER WEST SIDE AREA.

CONSTRUCT THE BULKHEAD/LEVEE ACROSS THE SAILING LAGOON.

INSTALL AN IB ALONG THE EXISTING CHANNEL ON THE SIDE ADJACENT TO THE NEW
CHANNEL, AND CONSTRUCT THE NEW CHANNEL.

UPON COMPLETION OF ALL CHANNEL AND FLOODPLAIN WORK, ALL DISTURBED AREAS
SHALL BE REVEGETATED AND IRRIGATED.

EAST MEADOW AND APPURTENANCES

¢ RE-ROUTE THE EXISTING TRAIL ACROSS THE NEW BULKHEAD/LEVEE.

YEAR 2

BANK STABILIZATION (STA 0-2000)

¢ CLEARING AND GRUBBING FOR CONSTRUCTION OF THE ROCK TOE PROTECTION AND
SCOUR POOL AND INSTALL THE IB.

CONSTRUCT ROCK TOE PROTECTION.

EXCAVATE SECONDARY CHANNEL MOUTH AND CONSTRUCT POINT BAR.

EXCAVATE FLOODPLAIN LOCATIONS

REVEGETATE AND IRRIGATE NEW FLOODPLAIN AND DISTURBED AREAS AT THE
CONCLUSION OF CONSTRUCTION.

SEASONING OF NEW GEOMORPHIC CHANNEL AND VEGETATION ESTABLISHMENT OF

LOWER WEST SIDE AREA (STA 1300 - 9300)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

RIVER MOUTH RE-CONFIGURATION (STA 9300-10700)

o CLEARING AND GRUBBING ALONG THE UPPER TRUCKEE RIVER AND INSTALLATION OF

THE IB.

CONSTRUCT NEW CHANNEL WITH VERTICAL GRADE CONTROLS

THE DUNES AREA SHALL BE RESTORED ACCORDING TO THE PLANS AND

SPECIFICATIONS.

e ALL DISTURBED AREAS SHALL BE REVEGETATED AND IRRIGATED.

EAST MEADOW AND APPURTENANCES

¢ CONSTRUCT OBSERVATION PLATFORMS ALONG THE EASTERN BOUNDARY.

¢ REMOVE FILL FROM BEHIND EAST BARTON BEACH

¢ REVEGETATE AND IRRIGATE ALL DISTURBED AREAS.

YEAR 3

BANK STABILIZATION (STA 0-2000)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

DIVERSION TO NEW GEOMORPHIC CHANNEL; ABANDONMENT OF EXISTING CHANNEL:

VEGETATION ESTABLISHMENT OF LOWER WEST SIDE AREA (STA 2000 - 9300)

e REMOVE IB AND PUT RIVER IN THE NEW ALIGNMENT. INSTALL IB TO ISOLATE FOR
BACKFILL OF OLD RIVER ALIGNMENT.

THE OLD CHANNEL WILL BE BACKFILLED, REVEGETATED, AND IRRIGATED.

¢ WHERE THE NEW ALIGNMENT AND EXISTING ALIGNMENT CONVERGE WILL BE
ARMORED WITH A COMBINATION OF VINYL SHEET PILE, ROCK AND LARGE WOOD
ELEMENTS. WILLOW STAKES WILL BE INCORPORATED INTO THESE ENGINEERED
AREAS AND PROPAGATED SOD WILL BE PLACED ON TOP OF THE ARMORED
PROTECTION.

CONSTRUCT A VERTICAL GRADE CONTROL STRUCTURE ON THE UPSTREAM END OF
THIS SECTION.

STORMWATER TREATMENT AREAS SHALL BE CONSTRUCTED IN THE FLOODPLAIN
NEAR THE TKPOA YARD.

¢ RESTORE THE SETTLING BASIN AND TKPOA CORPORATION YARD.

e ALL DISTURBED AREAS SHALL BE REVEGETATED AND IRRIGATED.

SEASONING OF RIVER MOUTH RE-CONFIGURATION (STA 9300-10700)& EAST MEADOW

AND APPURTENANCES

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

YEAR 4

IRRIGATION AND VEGETATION MONITORING OF NEW GEOMORPHIC CHANNEL; EXISTING

CHANNEL; LOWER WEST SIDE AREA (STA 2000 - 9300)

e AS EARLY AS POSSIBLE, AN INSPECTION WILL BE COMPLETED TO EVALUATE THE
CONDITION OF IMPROVEMENTS.

¢ IRRIGATION LINES WILL BE PLACED AS SOON AS POSSIBLE AND REVEGETATION
INSPECTIONS WILL BE COMPLETED ON A MONTHLY BASIS.

¢ CONSTRUCT FISHING PLATFORM

DIVERSION INTO RIVER MOUTH RE-CONFIGURATION (STA 9300-10700)

e THIS YEAR THE RIVER SHALL BE PUT IN THE NEW ALIGNMENT BY REMOVING THE IB
AND RE-INSTALLING IT TO ISOLATE THE OLD SECTION OF CHANNEL.

e THE NEW CHANNEL SECTION SHALL BE FLUSHED SEVERAL TIMES TO INITIATE THE
FLOWS, AND THE OLD CHANNEL WILL BE BACKFILLED, REVEGETATED, AND IRRIGATED.

EAST MEADOW AND APPURTENANCES

¢ INSTALL INTERPRETIVE SIGNAGE THROUGHOUT THE SITE.

¢ REVEGETATE AND IRRIGATE ALL DISTURBED AREAS.

WEST SIDE AREA (STA 3000-9300)

e CLEARING AND GRUBBING ALONG THE UPPER TRUCKEE RIVER TO INSTALL AN IB.

EXCAVATE A PILOT CHANNEL.

REGRADE THE LOWER WEST SIDE AREA.

A BULKHEAD SHALL BE CONSTRUCTED ACROSS THE SAILING LAGOON TO

SEGREGATE IT FROM THE TAHOE KEYS MARINA.

INSTALL IB TO ISOLATE THE UPPER TRUCKEE RIVER FROM ITS FLOODPLAIN IN THE

VICINITY OF THE NEW PILOT CHANNEL.

EXCAVATE THE NEW PILOT CHANNEL (~1800').

THE CONTRACTOR SHALL INSTALL A VERTICAL GRADE CONTROL

e THE NEW FLOODPLAIN, CHANNEL AND ANY DISTURBED AREAS WILL BE
REVEGETATED AND IRRIGATED.

EAST MEADOW AND APPURTENANCES

e RE-ROUTE THE EXISTING TRAIL ACROSS THE NEW BULKHEAD LEVEE.

YEAR 2

CONSTRUCTION OF BANK STABILIZATION AND OVERBANK CONVEYANCE (STA 0-1300)

¢ CLEARING AND GRUBBING FOR CONSTRUCTION OF THE ROCK TOE PROTECTION

AND SCOUR POOL AND INSTALLATION OF THE ISOLATION BARRIER.

EXCAVATE FLOODPLAIN AND CONSTRUCT POINT BAR.

CONSTRUCT TWO 48" CMP ARCH PIPES BENEATH HWY 50 TO THE WEST OF THE

BRIDGE STRUCTURE.

CONSTRUCT A ROCK HEADWALL UPSTREAM, AND A ROCK DISSIPATER SHALL BE

INSTALLED AT THE DOWNSTREAM END.

¢ REVEGETATE AND IRRIGATE NEW FLOODPLAIN AND DISTURBED AREAS.

CONSTRUCTION OF LOWERED FLOODPLAIN (STA 1700 - 3000)

¢ CLEARING AND GRUBBING ALONG THE UPPER TRUCKEE RIVER TO ALLOW FOR
CONSTRUCTION OF NEW FLOODPLAIN.

e EXCAVATE THE EXISTING FLOODPLAIN. REVEGETATION AND IRRIGATION OF NEW
FLOODPLAIN AND DISTURBED AREAS SHALL COMMENCE AT THE CONCLUSION OF
CONSTRUCTION.

SEASONING OF NEW GEOMORPHIC PILOT CHANNEL AND LOWER WEST SIDE AREA

6700-9300)

e CLEARING AND GRUBBING ALONG THE UPPER TRUCKEE RIVER TO ALLOW FOR

INSTALLATION OF THE IB, EXCAVATE THE NEW CHANNEL AND REGRADE THE LOWER

WEST SIDE AREA.

INSTALL THE IB TO ISOLATE THE UPPER TRUCKEE RIVER FROM ITS FLOODPLAIN IN

THE VICINITY OF LOWER WEST SIDE.

e THE NEW FLOODPLAIN, CHANNEL AND ANY DISTURBED AREAS WILL BE REVEGETATED
AND IRRIGATED.

CONSTRUCTION OF RIVER MOUTH RE-CONFIGURATION (STA 9300-10700)

CLEARING AND GRUBBING WILL BE COMPLETED TO ALLOW FOR RE-CONFIGURATION

OF THE CHANNEL MOUTH.

INSTALL AN IB AND DEWATER THE CHANNEL.

REGRADE THE MOUTH AREA THE AND USE LOCAL CUT AND FILL TO REGRADE THE

MOUTH AREA TO THE LINES AND GRADES DEPICTED IN THE DRAWINGS.

WHEN CONSTRUCTION IS COMPLETE, THE WATER WILL BE RETURNED TO THE

CHANNEL AND THE TEMPORARY DIVERSION WILL BE REMOVED.

e ALL DISTURBED AREAS SHALL BE REVEGETATED AND IRRIGATED FOR ONE YEAR.

YEAR 2

CONSTRUCTION OF BANK STABILIZATION & INSET FLOODPLAIN (STA 0-1300)

e CLEARING AND GRUBBING FOR CONSTRUCTION OF THE ROCK TOE PROTECTION AND
SCOUR POOL AND INSTALLATION OF THE ISOLATION BARRIER. CONSTRUCT ROCK
TOE PROTECTION.

o EXCAVATE FLOODPLAIN AND CONSTRUCT POINT BAR.

o REVEGETATE AND IRRIGATE NEW FLOODPLAIN AND DISTURBED AREAS.

CONSTRUCTION OF INSET FLOODPLAIN (STA 1300 - 6700)

e CLEARING AND GRUBBING ALONG THE UPPER TRUCKEE RIVER TO ALLOW FOR
CONSTRUCTION OF NEW FLOODPLAIN.

e EXCAVATE THE EXISTING FLOODPLAIN.

e REVEGETATION AND IRRIGATION OF NEW FLOODPLAIN AND DISTURBED AREAS.

SEASONING OF NEW CHANNEL AND LOWER WEST SIDE AREA (STA 6700-9300) &

SEASONING OF RIVER MOUTH RE-CONFIGURATION (STA 9300-10700)

(STA 3000-9300)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

CONSTRUCTION OF RIVER MOUTH RE-CONFIGURATION (STA 9300-10700)

e CLEARING AND GRUBBING WILL BE COMPLETED TO ALLOW FOR INSTALLATION OF
THE GRADE CONTROL STRUCTURE.

o INSTALL AN IB AND CONSTRUCT THE GRADE CONTROL STRUCTURE

o RESTORE THE DUNES AT EAST COVE BEACH.

e ALL DISTURBED AREAS SHALL BE REVEGETATED AND IRRIGATED.

EAST MEADOW AND APPURTENANCES

o CONSTRUCT TRAILS AND BOARDWALKS, AND OBSERVATION PLATFORMS ALONG
THE EASTERN BOUNDARY.

o CONSTRUCT LOOP TRAIL THROUGH WOODS NORTH OF HIGHLAND WOODS.

o REVEGETATE AND IRRIGATE ALL DISTURBED AREAS.

YEAR 3

IRRIGATION AND VEGETATION ESTABLISHMENT OF BANK STABILIZATION & OVERBANK

CONVEYANCE (STA 0-1300)

e AS EARLY AS POSSIBLE, AN INSPECTION WILL BE COMPLETED TO EVALUATE THE
CONDITION OF IMPROVEMENTS.

¢ IRRIGATION LINES WILL BE PLACED AS SOON AS POSSIBLE AND REVEGETATION
INSPECTIONS WILL BE COMPLETED ON A MONTHLY BASIS.

IRRIGATION AND VEGETATION ESTABLISHMENT OF LOWERED FLOODPLAIN (STA 1300 -

3000)

e AS EARLY AS POSSIBLE, AN INSPECTION WILL BE COMPLETED TO EVALUATE THE
CONDITION OF IMPROVEMENTS.

¢ IRRIGATION LINES WILL BE PLACED AS SOON AS POSSIBLE AND REVEGETATION
INSPECTIONS WILL BE COMPLETED ON A MONTHLY BASIS.

DIVERSION TO NEW GEOMORPHIC PILOT CHANNEL AND ABANDONMENT OF EXISTING

CHANNEL (STA 3000-9300)

e THIS YEAR, THE RIVER WILL BE PUT IN THE NEW ALIGNMENT BY REMOVING THE
ISOLATION BARRIER AND RE-INSTALLING IT TO ISOLATE THE OLD SECTION OF
CHANNEL. THE RIVER FLOW WILL BE DIVERTED TO THE PILOT CHANNEL AND
ALLOWED TO FIND ITS OWN PATH BACK TO LAKE TAHOE.

e AFTER THE WATER IS DIVERTED TO THE NEW CHANNEL, THE OLD CHANNEL WILL BE

BACKFILLED, REVEGETATED, AND IRRIGATED.

CONVERGENCE OF THE NEW ALIGNMENT AND OLD ALIGNMENT CONVERGE WILL BE

ARMORED WITH A COMBINATION OF ROCK AND LARGE WOOD ELEMENTS. WILLOW

STAKES WILL BE INCORPORATED INTO THESE ENGINEERED AREAS AND

PROPAGATED SOD WILL BE PLACED AS NEEDED ON TOP OF THE ARMORED

PROTECTION.

SEASONING OF RIVER MOUTH RE-CONFIGURATION (STA 9300-10700) & EAST MEADOW

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

EAST MEADOW AND APPURTENANCES

e CONSTRUCT TRAILS AND BOARDWALKS, AND OBSERVATION PLATFORMS ALONG THE
EASTERN BOUNDARY ACCORDING TO THE PLANS AND SPECIFICATIONS.

e CONSTRUCT A PERIMETER CLASS | BIKE TRAIL ALONG THE SOUTHERN BORDER OF
THE SITE.

o REVEGETATE AND IRRIGATE ALL DISTURBED AREAS.

YEAR 3

SEASONING OF BANK STABILIZATION & INSET FLOODPLAIN (STA 0-1300) & SEASONING

OF INSET FLOODPLAIN (STA 1300 - 6700)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

DIVERSION TO NEW CHANNEL AND ABANDONMENT OF EXISTING CHANNEL (STA

6700-9300)

e THIS YEAR, THE RIVER WILL BE PUT IN THE NEW ALIGNMENT BY REMOVING THE

ISOLATION BARRIER AND RE-INSTALLING IT TO ISOLATE THE OLD SECTION OF

CHANNEL.

AS EACH SECTION OF NEW CHANNEL IS BROUGHT ON-LINE, THE NEW CHANNEL

SECTION SHALL BE FLUSHED SEVERAL TIMES TO INITIATE THE FLOWS, AND THE OLD

CHANNEL WILL BE BACKFILLED, REVEGETATED, AND IRRIGATED.

e THE LOCATIONS WHERE THE NEW ALIGNMENT AND EXISTING ALIGNMENT CONVERGE

WILL BE ARMORED WITH A COMBINATION OF ROCK AND LARGE WOOD ELEMENTS.

WILLOW STAKES WILL BE INCORPORATED INTO THESE ENGINEERED AREAS AND

PROPAGATED SOD WILL BE PLACED AS NEEDED ON TOP OF THE ARMORED

PROTECTION.

THE NEW FLOODPLAIN, ABANDONED CHANNEL, AND ANY DISTURBED AREAS WILL BE

IRRIGATED AND MONITORED FOR ONE YEAR FOLLOWING COMPLETION OF

CONSTRUCTION.

DIVERSION TO RIVER MOUTH RE-CONFIGURATION (STA 9300 -10700)

e THIS YEAR THE RIVER WILL BE PUT IN THE NEW ALIGNMENT BY REMOVING THE
ISOLATION BARRIER AND RE-INSTALLING IT TO ISOLATE THE OLD SECTION OF
CHANNEL.

e THE NEW CHANNEL WILL BE FLUSHED SEVERAL TIMES TO INITIATE THE FLOWS, AND
THE OLD CHANNEL WILL BE BACKFILLED, REVEGETATED, AND IRRIGATED.

EAST MEADOW AND APPURTENANCES

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

YEAR 4

IRRIGATION AND VEGETATION ESTABLISHMENT OF NEW CHANNEL, EXISTING CHANNEL,

AND LOWER WEST SIDE AREA (STA 6700-9300)

AND APPURTENANCES

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

YEAR 4

IRRIGATION AND VEGETATION ESTABLISHMENT OF NEW GEOMORPHIC PILOT

CHANNEL, EXISTING CHANNEL, AND LOWER WEST SIDE AREA (STA 3000-9300)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

¢ STORMWATER TREATMENT AREAS SHALL BE CONSTRUCTED IN THE FLOODPLAIN
NEAR THE TKPOA YARD AND THE TKPOA YARD SHALL BE RESTORED ACCORDING
TO THE PLANS AND SPECIFICATIONS. ALL DISTURBED AREAS SHALL BE
REVEGETATED AND IRRIGATED.

DIVERSION TO RIVER MOUTH RE-CONFIGURATION (STA 9300 -10700)

e THIS YEAR THE RIVER WILL BE PUT IN THE NEW ALIGNMENT BY REMOVING THE
ISOLATION BARRIER AND RE-INSTALLING IT TO ISOLATE THE OLD SECTION OF
CHANNEL.

e THE NEW CHANNEL WILL BE FLUSHED SEVERAL TIMES TO INITIATE THE FLOWS, AND
THE OLD CHANNEL WILL BE BACKFILLED, REVEGETATED, AND IRRIGATED.

EAST MEADOW AND APPURTENANCES

o INSTALL INTERPRETIVE SIGNAGE THROUGHOUT THE SITE.

CONSTRUCT SELF-SERVE KIOSK AT THE END OF VENICE DRIVE

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

IRRIGATION AND VEGETATION ESTABLISHMENT OF RIVER MOUTH RE-CONFIGURATION

(STA 9300 -10700)

¢ IRRIGATION LINES WILL BE PLACED AND REVEGETATION INSPECTIONS WILL BE
COMPLETED ON A MONTHLY BASIS.

EAST MEADOW AND APPURTENANCES

e INSTALL INTERPRETIVE SIGNAGE THROUGHOUT THE SITE.

e CONSTRUCT SELF-SERVE KIOSK AT THE END OF VENICE DRIVE.
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