
California Tahoe Conservancy 

Agenda Item 7a 

June 20, 2013 

 

 
BROCKWAY EROSION CONTROL PROJECT,  

SITE IMPROVEMENT GRANT AUGMENTATION 

 

 

Summary:  Staff recommends authorization to augment Placer County’s 

Brockway Erosion Control Project site improvement grant by up to $31,782  

to complete implementation. 

 

Location:  The Project is located in the Brockway Subdivision, on the north 

shore of Lake Tahoe in Placer County (Attachment 1). 

 

Fiscal Summary:  Proposition 50 funds, up to $31,782 

 

Recommended Action:  Adopt Resolution 13-06-01 (Attachment 2) 

______________________________________________ 

 
Background 

 

The Brockway Erosion Control Project (Project) is one of Placer County’s (County) 

highest priority stormwater treatments projects.  The Project improves the quality of  

co-mingled stormwater runoff from Nevada and California by stabilizing roads and 

stormwater conveyances, enhancing treatment capacity in stream environment zones, 

and installing infiltration facilities on County and Conservancy-owned lands.   

To date, the County has secured over $4 million for planning, acquisitions and site 

improvements, as described below: 
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Funding Source Amount 

Conservancy 

          Planning 

          Acquisitions 

          Site Improvements 

 

$670,000 

$ 683,940 

$ 620,715 

U.S. Forest Service, Lake Tahoe Basin 

Management Unit (LTBMU) 

$ 1,478,000 

State of Nevada, Lake Tahoe License Plate $ 79,800 

Tahoe Regional Planning Agency (TRPA) 

Mitigation Funds 

 $ 436,956 

North Tahoe Public Utility District $ 43,007 

  

Total Funding To Date $ 4,012,418 

 

The County started construction in 2011, and completed the project  in 2012, with the 

exception of revegetation and irrigation.  Currently there is an $111,782 funding 

shortfall to finish the remaining work.  Details regarding this shortfall are outlined 

below in the project budget section.  The County seeks to address this shortfall by 

requesting an additional $80,000 in TRPA Mitigation Funds, and a Conservancy grant 

augmentation of $31,782. 
 

The County has applied for Conservancy funding remaining from earlier rounds of the 

Soil Erosion Control Grants Program.  This funding is being evenly split between the 

three local jurisdictions: Placer County, El Dorado County, and the City of South Lake 

Tahoe.  Each agency was allocated $231,782 for their highest priority projects.  On June 

20, 2012 the Conservancy awarded $200,000 of Placer County’s allocation to the 

Homewood Water Quality Improvement Project, Phase 1A.  The County is now 

requesting $31,782, the balance of their share, to augment funding for this Project.   
 

Project Description 

 

This Project, when fully constructed, is expected to greatly reduce fine sediment particle 

loading to Lake Tahoe.  Completed improvements include sediment source controls, 

stabilized roads and stormwater conveyances, enhanced treatment capacity in stream 

environment zones, and infiltration facilities installed on County and Conservancy-

owned lands (Attachment 3).   
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A successful revegetation effort is essential to ensure that the sediment source control 

elements of the project are effective.  Therefore, staff recommends that the Board 

authorize funding to augment the site improvement grant to fully complete the project.   
 

Project Schedule 
 

Activity Date  

Completion of Construction October 2012 

First year Post-construction Revegetation Establishment November 2012 

First year Post-construction Monitoring October 2013 

Second year Post-construction Revegetation Establishment November 2013 

Complete Post-construction Monitoring October 2014 
 

 
Project Budget 

The budget for the Project, including construction, construction oversight, management, 

inspection, and post-construction monitoring, is approximately $1.84 million, and is 

funded as described below.  This amount does not include planning or acquisition costs.   

Funding Source Amount 

Conservancy $ 620,715 

U.S. Forest Service, LTBMU  $ 810,979 

State of Nevada, Lake Tahoe License Plate $ 79,800 

TRPA Mitigation Funds $ 174,968 

North Tahoe Public Utility District $ 43,007 

  

Total Funding To Date $ 1,729,469 

Total Project Cost $ 1,841,251 

Funding Shortfall $ 111,782 

  

The original construction estimate was exceeded for the following reasons: 

 The low bid exceeded the engineer’s estimate by approximately $55,000; 

 Unanticipated utility conflicts were encountered during construction; 

 Increased construction management and inspection costs were incurred 

due to new requirements in the State Water Board’s General Construction 

Permit and construction change orders 
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The County used contingency funds in the Conservancy’s original site improvement 

grant to cover a portion of the increased costs since all other funding sources in the 

project had been expended.  The modified budget below shows how the contingency 

was distributed to cover a portion of the project’s cost overruns.  The County proposes 

to address the funding shortfall, shown above, by requesting $80,000 in TRPA 

Mitigation Funds and $31,782 in Conservancy grant funds.   

The recommended augmentation would increase the Conservancy’s contribution to the 

Project’s construction budget by $31,782, as shown below: 

 

Activity 

Original Grant 

Budget 

Modified Grant 

Budget 

Proposed Grant 

Budget 

Construction Contract $340,715 $433,700 $465,482 

Construction Management, 

Testing, and Administration 135,000 

 

177,015 177,015 

Contingency 135,000 0 0 

Post-construction photo 

monitoring 10,000 

 

10,000 10,000 

                                                                             

TOTAL   
$620,715 $620,715 $652,497 

  
 

Project Implementation 

 

The Conservancy’s site improvement grant agreement with the County will be 

increased by $31,782. The Project budget and schedule is subject to change, but costs 

will not exceed the total amount awarded. 

 
Project Evaluation 

 

This site improvement grant augmentation is consistent with the Conservancy’s Soil 

Erosion Control Program Guidelines, and the Project is consistent with the Preferred 

Design Approach.  The Project is a high priority because stormwater from this large 

neighborhood discharges directly into Lake Tahoe, and the revegetation element is 

essential to ensure that sediment source controls will be effective.  

 
Consistency with the Conservancy’s Enabling Legislation 

 

The grant augmentation is consistent with the Conservancy’s enabling legislation.  

Specifically, Government Code section 66907.7 authorizes the Conservancy to award 
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grants to local public agencies, state agencies, federal agencies, federally recognized 

Indian tribes, the Tahoe Transportation District, and nonprofit organizations for 

purposes consistent with its mission which includes soil erosion control projects. 

 
 

Compliance with the California Environmental Quality Act (CEQA) 
 

Placer County, acting as the lead agency, prepared an Initial Study (IS) and Mitigated 

Negative Declaration (MND) for this project to comply with CEQA.  Placer County 

adopted the MND on October 4, 2007, and a Notice of Determination (NOD) was filed 

on October 9, 2007 (State Clearinghouse Number 2007082049).  The Conservancy 

previously considered this MND on two occasions:  December 7, 2007 (NOD filed with 

the State Clearinghouse on December 13, 2007) and May 19, 2011 (NOD filed with the 

State Clearinghouse on May 23, 2011).  The second NOD also considered an April 1, 

2011 Addendum to the MND that more clearly identified Conservancy-owned parcels 

that the County utilized for the Project.   

 

Copies of the IS, MND, and Addendum have been provided to the Board on the 

attached CD and are available for public review at the Conservancy office, 1061 Third 

Street, South Lake Tahoe, California 96150 (Attachment 4). 

 

Staff has reviewed the MND and Addendum and believes the proposed activities have 

been adequately analyzed in this document.  Staff has determined that the Project, as 

proposed, would not cause a significant effect on the environment.  Since completion of 

the IS, MND, and Addendum, there is no new information, substantial changes to the 

proposed Project, or changes to project implementation, which would involve any new 

significant effects which were not analyzed in the MND.  As a result, no new mitigation 

measures are needed to find that the Project, as mitigated, would have no significant 

environmental impacts.  The mitigation measures for the Project can be found on pages 

2-6 of the MND. 

 

Staff recommends that the Board review the MND and the Addendum and make the 

findings as set forth in the attached resolution.  If the Board considers and concurs with 

the MND and the Addendum and authorizes the grant funding, staff will file an NOD 

with the State Clearinghouse pursuant to California CEQA Guidelines (California Code 

of Regulations, Title 14, § 15000 et seq.), Section 15096.  Attachment 5 contains the 

Conservancy’s proposed NOD. 
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List of Attachments: 
Attachment 1 – Project Location Map 

Attachment 2 – Resolution 13-06-01  

Attachment 3 – Project Improvements Map 

Attachment 4 – Project Initial Study, Mitigated Negative Declaration and Addendum  

    (on attached CD) 

Attachment 5 – Notice of Determination 

 
Conservancy Staff Contact: 
 

Scott K. Cecchi    (530) 543-6015 

 scott.cecchi@tahoe.ca.gov 
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ATTACHMENT 2 

 

California Tahoe Conservancy 

Resolution 

13-06-01 

Adopted:  June 20, 2013 

 

 
BROCKWAY EROSION CONTROL PROJECT 

SITE IMPROVEMENT GRANT AUGMENTATION 

 

Staff recommends that the California Tahoe Conservancy make the following 

findings based on the accompanying staff report pursuant to Public Resources 

Code section 21000 et seq.: 

 

"The California Tahoe Conservancy, in its role as a responsible agency 

under the California Environmental Quality Act, has reviewed and 

considered the Initial Study and Mitigated Negative Declaration prepared 

by Placer County for the Brockway Erosion Control Project.  The Mitigated 

Negative Declaration was filed with the State Clearinghouse on October 4, 

2007 and a Notice of Determination was filed on October 9, 2007 (State 

Clearinghouse Number 2007082049).  On April 1, 2011 the Conservancy 

prepared an Addendum. 

 

The Conservancy has determined that the Project as proposed will not 

cause a significant effect on the environment.  There is no new information, 

substantial changes to the proposed Project, or changes to project 

implementation, which would involve any new significant effects which 

were not analyzed in the Mitigated Negative Declaration and Addendum.  

Furthermore, since the County’s certification of the Mitigated Negative 

Declaration, there are no changes regarding the Project that would require 

new or different mitigation measures.  The potential significant adverse 

effects will be mitigated by the mitigation measures, and the Conservancy 

adopts these mitigation measures as a condition of the Project.  

Accordingly, the Conservancy finds that the Mitigated Negative 

Declaration and the Addendum are adequate for compliance with CEQA 

for authorizing the grant funding and directs staff to file a Notice of 

Determination for this Project with the State Clearinghouse.” 
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Staff further recommends that the Conservancy adopt the following resolution 

pursuant to Government Code sections 66905.2 and 66907.7: 

 

"The California Tahoe Conservancy hereby authorizes the augmentation of 

an existing site improvement grant in the amount up to $31,782 for the 

Brockway Erosion Control Project and authorizes staff to enter into 

standard agreements and take all other necessary steps consistent with the 

accompanying staff recommendation.” 

 

I hereby certify that the foregoing is a true and correct copy of the resolution duly and 

regularly adopted by the California Tahoe Conservancy at a meeting thereof held on the 

20th day of June 2013. 

 

IN WITNESS THEREOF, I have hereunto set my hand this 20th day of June 2013. 

 

 

 

__________________________ 

Patrick Wright 

Executive Director 

 



ATTACHMENT 3
Brockway Erosion Control Project, Water Quality Improvements



ATTACHMENT 4 

 

 

BROCKWAY EROSION CONTROL PROJECT 

 

Placer County Initial Study 

Mitigated Negative Declaration 

Conservancy Addendum 

 

On attached CD 



ATTACHMENT 5 
 

NOTICE OF DETERMINATION 

 

TO: Office of Planning and Research FROM: California Tahoe Conservancy  

 1400 10
th

 Street, Room 121 1061 Third Street 

 Sacramento, CA  95814 South Lake Tahoe, CA  96150 
 

Subject: 

Filing of Notice of Determination in compliance with section 21108 of the Public Resource Code  
 

Project Title:  

Brockway Erosion Control Project 
 

State Clearinghouse Number: Contact Person: Telephone Number: 

2007082049 Scott K. Cecchi (530) 543-6015 
 

Project Location: 

The Brockway Erosion Control Project is located on the north shore of Lake Tahoe near the 

California/Nevada state line, approximately 0.5 miles southeast of Kings Beach.  The project area extends 

through the area of development approximately 0.5 miles north of State Route 28 and is bounded by 

Speedboat Avenue to the west, the state line to the east, and the shoreline to the south.   
 

Project Description: 

The Brockway Erosion Control Project addresses co-mingled stormwater runoff from Nevada and 

California in a shared, jointly-funded treatment system.  Improvements completed include sediment 

source controls, paving unpaved roads, stabilizing stormwater conveyances, enhancing the treatment 

capacity of stream environment zones, and constructing infiltration facilities.  Current efforts are focused 

on post-construction revegetation of impacted areas. 
 

This is to advise that the Conservancy, acting as a responsible agency, has approved the above-described 

project on June 20, 2013 and has made the following determinations regarding the above-described 

project: 

 

1. The project will not have a significant effect on the environment. 

 

2. A Mitigated Negative Declaration (MND) for the Project was prepared and approved by the Placer 

County Board of Supervisors on October 4, 2007, and a Notice of Determination (NOD) was filed on   

October 9, 2007 (State Clearinghouse Number 2007082049).  On April 1, 2011, the Conservancy 

prepared an Addendum to the MND to more clearly identify Conservancy parcels that the County will 

utilize for the Project.  The MND, NOD, and record of project approval may be examined at the Placer 

County Department of Public Works, 7717 North Lake Boulevard, Kings Beach, California 96143. 

The Conservancy previously reviewed and approved the MND that was prepared by the County and 

the Addendum that was prepared by the Conservancy prior to project approval. 

 

3. Mitigation Measures were made a condition of the approval of the Project by the County and the 

Conservancy. 

 

 

 



 

4. The Conservancy finds that no substantial changes are proposed in the Project, and no substantial 

changes have occurred with respect to the circumstances under which the Project is being 

implemented that would result in any potentially significant environmental effects.  Furthermore, there 

are no changes regarding the Project that would require new or different mitigation measures. 

 

Fish and Wildlife Fees:  Placer County paid fee October 4, 2007. A copy of the receipt will be filed with 

the NOD. 

 

 

 

 

Date Received for Filing: 
 ________________________________________ 

 Patrick Wright 

 Executive Director 
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